
GES DAAC Operations Status
Week ending Wednesday, 05/29/02 (Day 149)

Past Month
Date Activity Status

01/19-23 Network Security Reconfiguration Nearly complete.  Working final interface issue
03/11 LaRC request to reprocess PGE02B for June & March 2000 Complete (04/08)
04/01 MOSS 7 Complete.
04/15 LaRC request to reprocess PGE02B for Jan 02 – Feb 20,

2002
Original processing produced corrupted granules.  Started
early.  Completed (04/29).

04/10 3 Additional 9940 drives being installed, and other misc
fixes

Complete (04/10)

04/11 Oceans 6x Test Successfully completed (4/13)
02/25 MCST Contingency via PDS Completed (04/10)
04/25 SPG11 integration (Aqua platform) Complete (04/08)
04/15 MOSS-7 Rerun on SPG11 Completed
04/22-26 Upgrade of IRIX on SPG10, SPG07, SPG01 Completed
04/22-26 Upgrade SPG10 RAID Completed

Current Month
Date Activity Status

03/19  Install Spatial Sub Server in OPS Transition testing underway.
05/15 LaRC request to reprocess PGE02B for 40 selected days in

March – Oct, 2000
Original processing produced corrupted granules.  Started
early In progress

05/01 Replace ICG01 (Ingest) Challenge XL with Origin 2000 Completed.
05/07-09 Combined Oceans 6x, MOSS-7, Subsampler test Completed.  Ocean pushing rates lower than expected
05/03 Land Request for processing 75 granules Completed.
05/04 18 - AQUA Launch Completed.
05/08 Atmosphere Request for 28 days Completed (05/21)
05/16 Oceans Collection 004 Reprocessing Push Completed 305-364 2000, 001-035, 38-39, 42-43 2001

(05/29)
05/20 Land Push Request for 12 Days Completed 8 days, restarted at MODAPS request

(05/28)
05/28 Install of large number of 6A.05 patches, including

datapool custom code.
Testing for datapool is underway

Upcoming Plans
Date Work Planned Status

February: 13 - Install Dashboard in OPS
20 - Install RAID for archive

Waiting for hardware for dashboard.
Delayed until after SPG10 upgrade.

April: 01 - S4PM/Dprep Delay until 04/30.  In testing.
July Seemless User Registration / EDG 3.4 Late July

07/23 - 6A.06 /BMGT
Silo IV integration

August Solaris 8 Upgrade
October


